Levelling Up Fund Application Form
This form is for bidding entities, applying for funding from the Levelling Up Fund
(LUF) across the UK. Prior to completing the application form, applicants should read
the LUF Technical Note.
The Levelling Up Fund Prospectus is available here.
The level of detail you provide in the Application Form should be in proportion to the
amount of funding that you are requesting. For example, bids for more than £10m
should provide considerably more information than bids for less than £10m.
Specifically, for larger transport projects requesting between £20m and £50m,
bidding entities should submit the Application Form. If available, a more detailed
business case may be submitted for larger transport project bids in addition to the
application form. Further detail on requirements for larger transport projects is
provided in the Technical Note.
One application form should be completed per bid.
Applicant & Bid Information
Local authority name / Applicant name(s)*: London Borough of Havering
*If the bid is a joint bid, please enter the names of all participating local authorities /
organisations and specify the lead authority

Bid Manager Name and position: Lauren Gee – Social Value Officer
Name and position of officer with day-today responsibility for delivering the proposed
scheme.
Contact telephone number:
lauren.gee@havering.gov.uk
Postal address:

01708431784

Email address:

Town Hall, Main Road, Romford, RM1 3BD

Nominated Local Authority Single Point of Contact: As above

Senior Responsible Officer contact details: Neil Stubbings –
neil.stubbings@havering.gov.uk, 01708 432970
Chief Finance Officer contact details: Jane West – jane.west@havering.gov.uk,
01708 431994
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Country:
England
Scotland
Wales
Northern Ireland

Please provide the name of any consultancy companies involved in the preparation
of the bid:
n/a

For bids from Northern Ireland applicants please confirm type of organisation
Northern Ireland Executive

Third Sector

Public Sector Body

Private Sector

District Council

Other (please state)
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PART 1 GATEWAY CRITERIA
Failure to meet the criteria below will result in an application not being taken
forward in this funding round
1a Gateway Criteria for all bids
Please tick the box to confirm that your
bid includes plans for some LUF
expenditure in 2021-22

Yes
No

Please ensure that you evidenced this
in the financial case / profile.
1b Gateway Criteria for private and third
sector organisations in Northern
Ireland bids only
Yes
(i)

(ii)

Please confirm that you have
attached last two years of audited
accounts.

No

Northern Ireland bids only Please provide evidence of the delivery team
having experience of delivering two capital projects of similar size and scale
in the last five years. (Limit 250 words)
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PART 2 EQUALITY AND DIVERSITY ANALYSIS
2a Please describe how equalities impacts of your proposal have been considered,
the relevant affected groups based on protected characteristics, and any measures
you propose to implement in response to these impacts. (500 words)

Havering has an estimated population of 259,552, of which 28,139 live in Rainham
and South Hornchurch. Whilst Havering overall experiences levels of deprivation
below the England average, in the Rainham and South Hornchurch area 34% of
children live in families with absolute or low level income. The economically active
population in South Hornchurch is lower than the Havering and England average,
and the level of unemployment is higher – the level of long term unemployment and
those who have never worked is also above average. There are also significantly
higher levels of crime and in South Hornchurch, particularly anti-social behaviour,
vehicle crime and violence and sexual offences. 20% of the population are nonwhite British, 12.5% of the ward is in the bottom 20% of Lower Layer Super Output
Areas, and less than half the population consider themselves to be in good health.
The area also has a rapidly growing Polish community, based in and around
Orchard Village in South Hornchurch, which remains quite isolated from the
surrounding area due to the severage created by the A1306 and lack of accessible
infrastructure for travel and for social and economic activities.
Currently, those living in the large and relatively deprived area spanning Rainham,
South Hornchurch and Dagenham Dock experience a deficiency in amenity and
social infrastructure, with an environment which appears defensive rather than
inclusive. Digital inclusion and connectivity is also a huge barrier for many isolated
individuals and families, who have no access to digital connections or resources
and/or lack the skills to interact with them. Given the rich heritage and vibrant green
infrastructure surrounding the area, the potential exists to build upon existing
positive elements, and re-design and transform existing Council-owned spaces to
offer inclusive opportunities for local residents, businesses and groups and a
network of sustainable travel options to connect them, in turn improving air quality in
and around the area and promoting eco-friendly behavioural change.
Lack of accessible public transport significantly reduces access to job opportunities
and increases social and economic exclusion in the locality. Beam Parkway has
been designed to enhance accessibility and provide new leisure opportunities for
pedestrians and cyclists, users of the new Beam Park station, and those wishing to
access Rainham Marshes and the RSPB visitor centre to the South, the new
Rainham Leisure Centre to the East, Bretons to the North and Barking and
Dagenham in the West. New green infrastructure along Beam Parkway complementing Ingrebourne Hill Beam Park which currently exist in isolation - and
improved leisure facilities in Rainham, throughout Bretons and along the A1306 will
act as a shared focus for the new Beam Park neighbourhood and existing residents,
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reducing the current divisive nature of the A1306 carriageway and the disincentives
to sustainable travel that are pervasive in the area.
It is envisaged that the proposed infrastructure projects will reduce economic and
social exclusion, deliver increasingly positive health outcomes, contribute to the
wider regeneration of the London Riverside Opportunity Area and assist with the
delivery of sustainable economic growth.

When authorities submit a bid for funding to the UKG, as part of the Government’s
commitment to greater openness in the public sector under the Freedom of
Information Act 2000 and the Environmental Information Regulations 2004, they
must also publish a version excluding any commercially sensitive information on
their own website within five working days of the announcement of successful bids
by UKG. UKG reserves the right to deem the bid as non-compliant if this is not
adhered to.
Please specify the weblink where this bid will be published:
www.havering.gov.uk/levellingupbidjune2021
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PART 3 BID SUMMARY
3a Please specify the type of bid you are
submitting

Single Bid (one project)

Package Bid (up to 3 multiple
complimentary projects)

3b Please provide an overview of the bid proposal. Where bids have multiple
components (package bids) you should clearly explain how the component elements
are aligned with each other and represent a coherent set of interventions (Limit 500
words).
This coherent package brings together three distinct projects which will enhance and
revitalise Rainham and South Hornchurch, dramatically minimising the risk of
increased deprivation and loss and failure of current funding and projects.
Transformation of the physical, economic and social environment of the area
through re-imagination of Rainham Town Centre, reinstatement of community
heritage assets and green spaces at Bretons for sport, leisure, social and cultural
activities; and a carriageway transformation scheme along the A1306 providing
sustainable, active transport infrastructure and new amenity space and landscape
effectively linking regeneration of Bretons and Rainham will provide significant
benefits to the local and wider community.
Beam Parkway is a 2km long carriageway transformation project which seeks to
reclaim unused highway space from the A1306, which was de-trunked in 1999
following the establishment of the A13. 2km of green infrastructure will tie together
the Ingrebourne and Beam River valleys, providing linkage to Bretons via Beam
Park and Rainham Village. The remodelled carriageway will create a more
residential, inclusive feel achieved through carriageway reduction, remodelling of
major junctions and provision of sustainable landscaping and a bi-directional cycling
route on the south side of New Road – mitigating the severance caused by the
current A1306 configuration and supporting the Rainham and Beam Park Housing
Zone which aims to provide a minimum of 3000 homes, new and expanded schools,
and space for community groups and businesses, alongside a new rail station and
commercial centre for the local area. A series of parks dispersed along the route
with individual features and planting carefully designed to provide high quality
opportunities for interaction and activity will be complemented by public art
installations along the route, reflecting the heritage of the area and providing interest
for residents and visitors. Beam Park station will benefit from a pleasant and
accessible route for local people, incorporating a number of different sustainable
transport options for pedestrians, cyclists, bus and train users.
Bretons continues the theme of community, culture and heritage with a proposed
refurbishment of heritage assets and enhancement of the surrounding natural green
space to provide a wide variety of sports, leisure and social activities for local people
to enjoy.
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The re-imagination of Rainham incorporates pedestrianisation of historic Rainham
Village centre, provision of business incubation space (including a job brokerage
programme linked to creative opportunities at Bretons, social value programmes with
Housing Zone developers, and opportunities at CEME and Future Cube), improved
sustainable routes into town including a Creekside bridge between the Housing
Zone developments and Rainham Village, enhancement of parkland framing the
historic public houses to the south of the Village, and construction of a new
community Leisure Centre utilising Council owned land.
Whilst each of these projects may be delivered in isolation and will achieve benefits
for the local community in their own right, holistic delivery of all three projects in
tandem will lead to enhanced value as each project has been designed to
complement the others, as well as linking with other Council and community projects
in the area.
3c Please set out the value of capital grant being requested from UK
Government (UKG) (£). This should align with the financial case:
3d Please specify the proportion of
Regeneration and town
funding requested for each of the Fund’s
centre
three investment themes
Cultural
Transport

£20m
30%
30%
40%
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PART 4 STRATEGIC FIT
4.1 Member of Parliament Endorsement (GB Only)
See technical note section 5 for Role of MP in bidding and Table 1 for further
guidance.
4.1a Have any MPs formally endorsed this bid? If so
Yes
confirm name and constituency. Please ensure you
have attached the MP’s endorsement letter.
No
Letter of recommendation from Jon Cruddas.
Additionally, the proposal has local political support from Councillors.
The Beam Parkway project is at delivery stage, approved by Cabinet and with a
contractor ready to begin on site.
The Rainham Leisure Centre project forms part of the contract agreed with SLM in
2016, and is at procurement, technical design and delivery stage.
Rainham Leisure Centre has been approved for development by Cabinet, and is at
the procurement, design and delivery stage.
Rainham Town Centre is at masterplanning stage, with the Creekside Bridge signed
off as a s.106 requirement and enabling works already carried out at Creekside
Park, and with pedestrianisation forming part of the overall emerging masterplan.
4.2 Stakeholder Engagement and Support
See technical note Table 1 for further guidance.
4.2a Describe what engagement you have undertaken with local stakeholders and
the community (communities, civic society, private sector and local businesses) to
inform your bid and what support you have from them. (Limit 500 words)
Extensive stakeholder engagement has been ongoing since 2014.
The design of the Rainham and Beam Park Planning Framework, the Housing Zone
programme and Beam Parkway, re-imagination of Rainham Town Centre including
the Rainham Leisure Centre, and enhancement of Bretons was prepared through a
collaborative process of regular involvement from:
 local residents
 local councillors and MP
 local community groups, organisations and businesses, and those working
with local people with protected characteristics
 neighbouring LB Barking and Dagenham
 the GLA and TfL
Contributions and feedback have shaped the design, contract, delivery timetables,
procurement routes and holistic development of a package of projects which
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complement and enhance each other and the potential, opportunity and added value
for the local area.
An consultation exercise in March and April 2015 continued the engagement
process begun in 2014 to inform the Housing Zone bid, aimed at raising awareness
of the Housing Zone, understanding local aspirations and need, and building support
from local residents and stakeholders for the underlying Housing Zone principles
including re-imagination of Rainham, the development of local infrastructure and
connections, and protection and enhancement of local cultural facilities and heritage
– ultimately leading to reduced deprivation, improved air quality, gradual positive
behavioural change and equality of access and agency in relation to economic and
social opportunities.
In 2018, further public events and workshops for specific stakeholder groups took
place specifically in reference to Beam Parkway and Bretons, and responses were
supportive overall, with residents, businesses, funders and other stakeholders
welcoming plans for the transformation of the A1306 and regeneration and
enhancement of Bretons.
In 2019, residents were invited to give their views on the proposed sites for Rainham
Leisure Centre, at drop in sessions held at Rainham Library and via an online
survey. 328 survey responses were received, and useful feedback and comments
recorded to influence the detailed design.
A number of recent consultations (2020-21) have been carried out with the local
community via the Community Hubs Team, by Havering MIND, and by Havering
Changing, offering additional feedback from a variety of local groups across a range
of protected characteristics, which has helped shape this proposal.
All engagement activity has been created to be inclusive and accessible,
incorporating a range of focus groups, workshops, drop-in sessions, interactive
masterplanning events, surveys and 1-2-1 meetings; with materials, advertising and
promotion utilising both traditional print and digital methods to ensure hard to reach
sectors of the community are aware and able to participate. In addition, consultation
boards were set up in local libraries for regular periods throughout the last six years,
offering local people the chance to peruse the plans, give feedback and get involved
at their leisure.
Throughout the entire engagement process the approach of the project teams has
been to respond positively to consultation responses from local residents and other
consultees, encourage collaboration and engagement, and where practicable, use
insights and developing local capacity to inform and amend the design, inputs,
outputs and objectives and predicted impact of projects as set out in this proposal.
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4.2b Are any aspects of your proposal controversial or not supported by the whole
community? Please provide a brief summary, including any campaigns or particular
groups in support or opposition? (Limit 250 words)
Reconfiguration of A1306 – broadly supported, historically some concern from
local residents about accidents on the A13 (currently when an accident occurs on
the A13, drivers use the A1306 as an alternative route), and the impact of new
station and housing on existing parking. The Council proposes to mitigate any
parking issues by implementing a CPZ, also undertaking engagement activities and
providing infrastructure to encourage gradual behaviour change towards active,
sustainable travel. Extensive traffic modelling carried out in conjunction with TfL, and
shared with residents gives confidence in future traffic predictions.
Rainham Pedestrianisation – some concern around potential negative impacts on
businesses/local residents: access, loading and diverted public transport routes.
Concerns accounted for and mitigated with careful design of improved sustainable
access routes into and around the area via proposed Creekside Bridge and Beam
Parkway. Reconfiguration of the street scene will enable opportunities and activities
which will animate, diversify and promote the area and mitigate any perceived loss
of amenity or income, and the local community are engaged with the proposal.
Rainham Leisure Centre – loss of open space at the current recreation ground.
Stakeholder consultation was carried out to assess local aspirations, and moving
forward with this location received 66% support. Children’s play facilities currently
located on the site will be re-provided as part of the wider proposed Town Centre
regeneration, and thoughtfully designed to merge with the natural landscape,
providing opportunities for incidental creative play and appreciation of the heritage
and history of the area, linking to wider green infrastructure.
4.2c Where the bidding local authority does not have
the statutory responsibility for the delivery of projects,
have you appended a letter from the responsible
authority or body confirming their support?

Yes
No
N/A

For Northern Ireland transport bids, have you appended
a letter of support from the relevant district council

Yes
No
N/A
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4.3 The Case for Investment
See technical note Table 1 for further guidance.
4.3a Please provide evidence of the local challenges/barriers to growth and context
that the bid is seeking to respond to. (Limit 500 words)
Havering as a whole is diverse in terms of deprivation, with some more affluent
areas sitting adjacent to areas experiencing much higher levels of deprivation – as a
whole it also has one of the lowest levels of GVA per hours worked across Greater
London, well below the London average.
Rainham and South Hornchurch suffer from a lack of connectivity, both physically,
digitally and socially, and whilst some sectors of the community are engaged and
actively wish to protect local heritage, promote local opportunity, and build
connections with others, the capacity, resources, access and flexible, adaptable and
affordable spaces have not been available to allow this to be feasibly possible.
Whilst the Compulsory Purchase Order for Rainham and Beam Park Housing Zone
offers massive positive benefit to the local community, it will also lead to the
relocation or extinguishment of many predominantly light industrial businesses,
requiring the establishment and improvement of alternative economic opportunities
for local people. The inequality of access and agency in the local area, coupled with
high numbers of residents living with long term chronic conditions and perceived
poor health, and the limited opportunities available without meaningful regeneration
are leading to the area becoming increasingly more deprived, with disparate
communities struggling to make effective use of oversubscribed local facilities and
amenities.
Whilst the area has an impressive range of local green spaces and a rich heritage,
including several council owned assets which can be repurposed for community use,
these areas currently suffer from a lack of sustainable connectivity which means
they are not well utilised by local people. The Land of the Fanns programme has
done some excellent work in protecting and promoting local green and blue
infrastructure, but the impact of has been limited due to fragmented social and
physical infrastructure, including the severance created by the A1306 which
effectively splits South Hornchurch, Rainham, and the Riverside BID area.
COVID has further impacted this already negative picture, reducing local wellbeing,
increasing the number of people in Rainham and South Hornchurch who are reliant
on benefits, removing economic opportunities and stalling the regeneration
programme, which is currently at risk due to removal of essential TfL funding.
However, COVID has also had some positive impacts, with the local community
demonstrating a will and determination to build resilience, support each other, and
re-imagine their local area to ensure that it is adaptable, sustainable, and meets
future economic, social and environmental needs.
The Rainham and Beam Park Housing Zone, whilst progressing at a slower-thananticipated speed, offers potential for significant added value, and each
complementary project which we are able to deliver will build upon all the others
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which precede it, multiplying the effect of all interventions and providing sustainable
and compendious change which will affect not just local residents, but the wider
London Riverside Opportunity Area.
The proposal also presents an opportunity for Rainham and South Hornchurch to
champion zero carbon in the Borough, evidencing and driving forward Havering wide
interventions which will positively contribute towards achievement of national policy
aims.
4.3b Explain why Government investment is needed (what is the market failure)?
(Limit 250 words)

COVID has had significant impact on funding streams (particularly TfL),
overburdened Council resources and services, working patterns (relevant to
marketing new homes previously aimed at young professional commuters) and
inclusive growth, in addition to causing programme delays and a very real threat of
project failure.
The successful 2015 Rainham and Beam Park Housing Zone bid catalysed a
process of infrastructure development and investment in the area, aimed at
improving accessibility, economic opportunity, wellbeing and health outcomes for
existing residents, regenerating an area in very poor condition, and providing much
needed affordable housing for the Borough.
In order to fully realise the extensive social and economic value potential of the
Housing Zone a number of complementary projects including Beam Park Station,
Beam Parkway, Bretons, Rainham Leisure Centre, new schools, and the awarding
of a Compulsory Purchase Order (for redevelopment of underutilised, unsightly and
polluting industrial sites) were designed to ensure infrastructure effectively promotes
inclusion, sustainable travel, access to economic opportunity, and ultimately
desirability through creation of an engaged, active and socially responsible
community which promotes wellbeing.
Without progression of developments, continued access to GLA Housing Zones
funding, and provision of amenities and services space, the economic and social
future of the area and development of a sustainable neighbourhood in Rainham and
South Hornchurch will be heavily impacted as viability reduces, deprivation
increases and further programme delays or abandonment of projects occur – also
impacting on the viability of the adjacent LB Barking and Dagenham Housing Zone,
and proposed future interventions in Havering.
4.3c Please set out a clear explanation on what you are proposing to invest in and
why the proposed interventions in the bid will address those challenges and barriers
with evidence to support that explanation. As part of this, we would expect to
understand the rationale for the location. (Limit 500 words)
Locations have been carefully chosen following extensive stakeholder engagement
and review of existing and proposed projects, policy and strategy to ensure that
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maximum value is achieved for each, forming part of a coherent plan for Rainham
and South Hornchurch, and the part the area plays in the Borough and wider locality.
Beam Parkway:
Spanning the area between the Barking and Dagenham boundary at New Road, and
Rainham Village, the proposal will deliver a transformative scheme which enables a
new accessible town centre environment for both Rainham and Beam Park,
connected to the surrounding area with a series of parks and green infrastructure,
improving air quality and drainage, biodiversity, the aesthetic environment and
provision of local amenity space and sustainable transport routes. The A1306 is
characterised by its industrial legacy, with underutilised carriageway up to 7 lanes
wide. The proposed scheme aims to reduce carriageway width, using surplus space
to provide a residential boulevard feel with carefully curated landscaping and
planting, complementing new housing and facilities developed as part of the wider
Housing Zone. The divide between the north and south sides of the road will be
minimised, enabling greater community cohesion; and journeys for pedestrians and
cyclists will be more accessible, safer and pleasant, promoting gradual behaviour
change towards active and sustainable travel and improved access to jobs and other
opportunities locally and beyond the Borough.
Bretons:
As an asset in Council ownership, Bretons offers huge potential for cultural and
heritage based activities. An overall masterplan has been developed, building on the
2018 Stage 1 masterplan with planning consultations and applications, production of
a robust business case, and development of the initial masterplan to confirm a
legally and commercially viable proposal. Phase 1, which relates to this proposal,
will involve creation of two new 3G pitches and a sports pavilion, including urgently
needed remedial works to Bretons House, Barns and Walls – heritage assets in
major disrepair – and the creation of a new children’s play mound.
Re-imagining Rainham:
Rainham Village has potential, with pockets of community engagement and
fragmented local neighbourhoods that exist in isolation of each other. Whilst some
heritage assets are valued by small groups of the local community, a holistic
redesign including pedestrianisation, improved sustainable transport links and
enhancement and promotion of assets in both the natural and built environments will
improve equality of access, benefitting the high proportion of local people with long
term conditions, and the older population of the area. Reclamation of 1130 sqm of
carriageway space for pedestrianisation will allow for alternative uses such as alfresco seating (boosting the productivity of local businesses), pop up markets and
events, and other flexible community uses, also improving air quality and
encouraging gradual positive behavioural change.
The Rainham Leisure Centre will complement this improved local amenity space,
built using modern methods of construction and a modular design to minimise the
impact on the local community, the environment and the landscape, and provide
enhanced value for money. The centre itself will contain swimming, gym, dance and
spinning facilities.
4.3d For Transport Bids: Have you provided an Option
Assessment Report (OAR)

Yes
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No
n/a
4.3e Please explain how you will deliver the outputs and confirm how results are
likely to flow from the interventions. This should be demonstrated through a wellevidenced Theory of Change. Further guidance on producing a Theory of Change
can be found within HM Treasury’s Magenta Book (page 24, section 2.2.1) and
MHCLG’s appraisal guidance. (Limit 500 words)
The theory of change has been developed around the context of Rainham and
South Hornchurch as they now exist, taking into account the heritage of the area,
current social, economic and physical infrastructure and local projects and initiatives
- and the opportunities that exist to promote and build upon these; the policy and
strategy context (including COVID recovery priorities) that informs the holistic
planning for the area and the way it impacts on the wider Borough and surrounding
localities, and the analysis of council data, wider relevant research, stakeholder
feedback, lessons learnt from other similar projects and best practice examples from
regional, national and international sources.
INPUTS
 Council resources led by Regeneration and Customer, Communication and
Culture departments, working collaboratively across all teams, each individual
project has been progressed through masterplanning and governance to
arrive at a deliverable position.
 Data – produced through review of best practice, policy context, integration
with emerging policy and existing and proposed complementary initiatives,
leading to effective and co-ordinated stakeholder engagement and early
contractor engagement (improving value for money)
 Existing/proposed connected initiatives, including complementary projects
(Land of the Fanns, Veolia and Havering Changing) and the virtual
Community Hubs programme, which aims to develop a physical base in both
Rainham and South Hornchurch
 Developers – s.106 contributions and social value programmes, and CIL
allocation.
 Other governmental initiatives - GLA Housing Zones and TfL Major Schemes
OUTPUTS
 Overall - individual projects which can deliver community benefit in their own
right, but also form part of a coherent whole which offers added value with
each included element.
 Additional funding leveraged through effective partnership with a range of
local stakeholders.
 Effective and well utilised social value programmes locally
 Specific physical outputs as in s.4.3c above
 Economic outputs: job opportunities, collaboration and funding leading to
inward investment through increased desirability from physical outputs
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OUTCOMES:
 Improved communication, mutual trust, local curiosity and engagement
 Improved economic and social opportunity
 Improved protection and appreciation of heritage
 Development of robust local data and closure of information gaps
 Sustainable, adaptable, accessible and inclusive assets designed with
flexibility
 Improved wellbeing and health outcomes, strategy and statutory services
leading to a more resilient economy, services and amenities
 Improved air quality and eco awareness
 Development of effective and timely project promotion and partnership
working
IMPACT:
 Improved collaboration and communication, supporting delivery of the
Corporate Priorities: Cleaner, Safer, Prouder, Together.
 Positive and effective community engagement, delivering enhanced
sustainability, social responsibility, opportunities for experimentation and
learning, increased local capacity, a buoyant local economy, positive
integration and inclusion between existing and incoming residents, improved
health and wellbeing outcomes and a corresponding reduction in demand on
oversubscribed statutory services, and improved equality of access and
agency.
 A thriving, fit for purpose town centre
 Proven behavioural change
 Wide ranging eco benefits
 Excellent physical infrastructure and connectivity
 Sustainable Council revenue
 A digitally connected and skilled local community
 Increased economic opportunity, reflecting the needs and skills base within
the Borough
 A well-developed circular economy
 Intergenerational activity and connections
 Increased influence over other large scale, locally significant projects

4.4 Alignment with the local and national context
See technical note Table 1 for further guidance.
4.4a Explain how your bid aligns to and supports relevant local strategies (such as
Local Plans, local economic strategies or Local Transport Plans) and local objectives
for investment, improving infrastructure and levelling up. (Limit 500 words)
Local strategies and objectives for investment, improving infrastructure and levelling
up have been developed with reference to and in compliance with national and
regional strategy, for example the London Plan and TfL’s Healthy Streets indicators.
All strategies also link to the Havering Corporate Priorities, aimed at delivering a
Cleaner, Smarter and Prouder Havering through working Together.
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The Local Plan sets out a vision for Rainham and Beam Park as a Strategic
Development Area, underpinned by the London Plan which demonstrates that the
London Riverside Opportunity Area has the capacity to deliver a significant number
of new homes and jobs for local people. A successful Housing Zone bid in 2015
offers opportunity to develop over 3000 high quality new homes, forming an
attractive and well managed residential scheme that seamlessly integrates with local
surroundings. In addition, a new local centre will be created, adjoining the emerging
Beam Park station and providing up to 4000 sqm of new commercial floorspace.
Beam Parkway is included as a new green infrastructure route to lend the area a
residential feel, provide amenity space for the local community, and accessibly link
the neighbourhoods of South Hornchurch and Orchard Village with Rainham Village
and Bretons.
The plan also demonstrates commitment to respond positively to the context within
Rainham Village, strengthening and enhancing the character of this historic locality,
sympathetically incorporating a new leisure centre, town centre enhancements, and
support for improvements to local sport, cultural and recreation facilities including
regeneration of facilities and historic buildings at Bretons and creation of a wider
range of uses for the Outdoor Recreation Centre; noting also the aspiration to avoid
any negative impact on the surrounding Rainham and Ingrebourne marshes and a
desire to protect, promote and improve these areas where possible.
The Rainham and Beam Park Planning Framework builds upon this ethos, and is
complemented by the Transport Plan and Inclusive Economic Growth Strategy, both
which reference Beam Parkway as essential infrastructure to support the vision for
Rainham and South Hornchurch, and in relation to its role as a strategic employment
area – in addition to the potential of this proposal overall to act as a catalyst for
future infrastructure improvements including a tramway connecting north and south
of the Borough, and creation of an accessible wharf site for a sustainable transport
route on the Thames.
All proposed projects are contained within the current and emerging Infrastructure
Delivery Plan.
Physical infrastructure projects are supported by the Social Value Strategy and
Community Cohesion Strategy, both which promote collaboration and partnership
working in Rainham and South Hornchurch to ensure potential is maximised and
projects are developed to complement and enhance each other; effectively utilising
and building upon existing infrastructure, council and community assets and the will
of local people and organisations to engage positively with the re-imagination of their
area in line with local, regional and national COVID recovery priorities, developing
resilience, skills, capacity and opportunities that will meet current and future needs
of the area in harmony with the levelling up agenda.
4.4b Explain how the bid aligns to and supports the UK Government policy
objectives, legal and statutory commitments, such as delivering Net Zero carbon
emissions and improving air quality. Bids for transport projects in particular
should clearly explain their carbon benefits. (Limit 250 words)
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The key government objective of sustainable growth sits intrinsically with this
proposal, which is aimed at maximising the potential of existing infrastructure,
assets, projects and funding to achieve maximum value for local residents,
businesses, organisations, the natural and built environments and the economic
area more widely. This will be delivered through a comprehensive series of
interlinked initiatives that – undertaken in tandem – will allow for behavioural change
which supports achievement of government targets, within the context of new
sustainable infrastructure, facilities and amenities spaces that promote inclusive,
accessible cultural, economic and social opportunities at a pace which allows for
improved engagement and collaboration, and overall sustainability of the area.
All three projects which form part of the proposal have positive impacts on
environmental factors – air quality improvement through traffic evaporation and
reduction, changes in travel behaviour and a modal shift towards sustainable
transport methods, and enhanced landscaping which promotes natural drainage and
absorption of CO2, whilst also increasing biodiversity in the area. Refurbishment of
heritage buildings will also improve energy efficiency and reduce emissions.
Additionally, transport strategy is encapsulated within this proposal, with all projects
supporting the creation of a stronger, cleaner, more productive economy, connecting
people and places and making journeys easier, modern and reliable – underpinned
with a safe, secure and sustainable transport infrastructure with flexibility to adapt to
modern technological processes including those related to electric vehicle
infrastructure.
The proposal also aligns with all national COVID recovery priorities, and will lead to
improved wellbeing, resilience and economic opportunity.
4.4c Where applicable explain how the bid complements / or aligns to and
supports other investments from different funding streams. (Limit 250 words)
The proposal has been developed to form part of a wider programme of
regeneration and investment, building upon other local initiatives which combine to
form a holistic plan that will deliver significant and positive outcomes.
The Rainham and Beam Park Housing zone was awarded funding by the GLA in
2015, and has attracted a range of s.106 and CIL contributions from developers to
allow for provision of new infrastructure in the area.
Extensive work with the local community, and building social infrastructure and
communication has been undertaken by Havering Changing, a Creative People and
Places partnership with £3m of funding across four years. Havering Changing are
particularly focusing on Orchard Village, an isolated community in South
Hornchurch, although the work they do has had and continues to achieve
recognised impacts throughout the Borough.
Over the last five years, £5.1m of funding from the Veolia Environmental Trust has
been distributed to local projects including Land of the Fanns, a £2.4m programme
majority funded by the Heritage Lottery Foundation aimed at transforming local
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landscapes and lives through 27 individual capacity building projects which
celebrate, protect, regenerate and build knowledge of local natural surroundings.
Whilst TfL funding has now been withdrawn, £2.9m of TfL funding has already been
spent to get the Beam Parkway project into a position where it is ready to be
delivered, with an experienced contractor in place.
Town Centre improvements are supported by £30k of reopening high streets safely
funding which has allowed for a collaborative community masterplanning process.
4.4d Please explain how the bid aligns to and supports the Government’s
expectation that all local road projects will deliver or improve cycling and walking
infrastructure and include bus priority measures (unless it can be shown that there is
little or no need to do so). Cycling elements of proposals should follow the
Government’s cycling design guidance which sets out the standards required. (Limit
250 words)
One of the key drivers of the proposal is the improvement and implementation of
local sustainable transport networks which will effectively connect all areas of
Rainham and South Hornchurch, supporting the provision and use of the new Beam
Park station, including development of a new bus loop and reclamation of existing
underutilised carriageway for repurposing as community walkways and a new bidirectional cycle path which will link Rainham Village with Beam Park via the
proposed pedestrianisation scheme (which incorporates effective diversion of local
bus routes) and Creekside Bridge, leading to Beam Park which offers a green
infrastructure route through to Bretons.
Extensive engagement work has been undertaken to develop understanding of local
need. Coupled with traffic modelling (included as supporting information) and
thorough integration of cycling guidance which has been built into all projects with
the support of local and regional community cycling groups and TfL, the resulting
project that form this proposal meet or exceed standards and are aimed at driving
behavioural change which will have far reaching impact in relation to zero carbon
and sustainable transport policy goals.
Other local complementary projects feed into the predicted success of these projects
in achieving this behavioural change, for example the Land of the Fanns programme
which has established local heritage walks and cycling challenges which make the
most of the natural landscape. The Ingrebourne Hill Cycling Centre which is
managed by the Forestry Commission, and the National Trust at Rainham Hall are
also keen to engage with local people.

18
Version 1.1 – May 2021

PART 5 VALUE FOR MONEY
5.1 Appropriateness of data sources and evidence
See technical note Annex B and Table 1 for further guidance.
All costs and benefits must be compliant or in line with HMT’s Green Book, DfT
Transport Analysis Guidance and MHCLG Appraisal Guidance.
5.1a Please use up to date evidence to demonstrate the scale and significance of
local problems and issues. (Limit 250 words)

The scale and significance of local problems and issues is set out in sections 2a,
4.2a and 4.3a above, and referred to throughout all responses in this document.
The following documents have been included with this proposal as supporting
information:
Levelling up data report
Levelling Up Fund bid Equalities and Health Impact Assessment
Beam Parkway traffic modelling reports
Havering MIND report
Consultation evidence from the Community Hubs team
Consultation evidence from Rainham Leisure Centre and Bretons
5.1b Bids should demonstrate the quality assurance of data analysis and evidence
for explaining the scale and significance of local problems and issues. Please
demonstrate how any data, surveys and evidence is robust, up to date and
unbiased. (Limit 500 words)

Data collection and analysis to inform the projects which form this proposal has
been an ongoing process over seven years, with continual review and update at
each project milestone and throughout the governance process. Data from a
number of sources – council and community led, and local, regional, national and
international – has been drawn together and built upon using agile project
methodology and PRINCE2 principles. Each of the contractors procured has
added their own knowledge, skills and best practice to enhance and refine
community and Council aspirations using a range of models and data sources
which are set out in the Cabinet Reports and masterplan documents for each
project.
The Havering Data Intelligence Hub provides local data gathered from the Office of
National Statistics and other various sources, and is updated in line with data
releases. The aim to provide a shared evidence base that improves decisionmaking, support partnership working and better prepare us for the future. The
platform has been produced to co-ordinate and promote robust, relevant and
quality information about the local area, which is available for the benefit of the
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Council, its partners and the public in understanding key information about the
borough, underpinning the way these projects have been shaped and grown.
Consultations are conducted through the Council’s corporate consultation platform,
where any public consultations are quality assured to ensure that they remain
unbiased and are in line with best practice.
In addition to the internally generated data, the Council collates data from other
sources, including the Department of Work and Pension, Public Health England,
London Councils, Beauhurst and other external organisations. These datasets are
utilised to provide a better understanding of population, education, environment,
health and transport. Where possible, the data is entered onto our Data
Warehouse, a large collection of data regarding individuals and properties, where
we able to develop greater insight through a more holistic view.
Finally, Havering Council has proactively taken part in regional collaborative
groups such as Local London and Future of London, which promote and share
best practice examples which relate to current and future governmental priorities.
5.1c Please demonstrate that data and evidence chosen is appropriate to the area
of influence of the interventions. (Limit 250 words)

Havering and its local economy is constantly changing, and therefore it is important to
understanding how the considered interventions can withstand or adapt to changing
internal and external factors. Rainham has been chosen for intervention to its strategic
significance, recognised in the London Plan as a key location in the London Riverside
Opportunity Area, and due to the higher levels of deprivation, inequality of access, lack of
sustainable infrastructure and long term chronic health conditions experienced by a
significant proportion of residents. Therefore it is important to understand our changing
population and how our town centres can reflect and ensure a diverse and sought after
range of uses. This can only be achieved from evidence-based decision making through;
and through establishing a baseline, monitoring progress, and measuring impact and
outcomes as the environment continues to change.
The data and evidence chosen helps to understand the socioeconomic status of the area
and of the borough. By understanding aspects such as age, education, income and
occupation of individuals, we are able to understand how individuals and households will
spend on retail, entertainment and leisure in each town centre. By understanding the
health of our population, we can create infrastructure or repurpose unused spaces to not
only prevent urban degeneration but also supports public health. A concept even more
important as we deal with the impact and legacy of the pandemic. By understanding
usage and types of business in our town centres, we can encourage further investment or
support a local economy that offers a cultural and service mix whilst maintaining their
relevance as remote working and online shopping becomes increasingly predominant.
The data and evidence provided has been chosen for us to understand how we can
influence the areas and the borough, and to ensure that the interventions are appropriate.
They have been selected to ensure that they are consistent and can be continuously
collated and updated; provide correlative or benchmarking information; readily accessible;
and are relevant so that we can ensure confidence in our decisions and we can be more
effective in delivering our interventions.
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5.2 Effectiveness of proposal in addressing problems
5.2a Please provide analysis and evidence to demonstrate how the proposal will
address existing or anticipated future problems. Quantifiable impacts should
usually be forecasted using a suitable model. (Limit 500 words)
Havering’s Inclusive Economic Growth Strategy explains the current economic
situation of the Borough and the Rainham and South Hornchurch area, and read in
conjunction with the Community Cohesion Strategy, Social Value Strategy and
Local Plan as discussed above, demonstrates how the proposed will address
existing or anticipated future problems.
This is further explained in the theory of change, and equalities analysis.
COVID recovery priorities and emerging research into the future of Town Centres
and High Streets has also informed the proposal, leading to the creation of
Borough wide COVID recovery strategy which identifies the following key
challenges:










Increasing social deprivation
Reduced community cohesion
Increasing health inequality
Negative impact on children
Economic decline
Future public health crisis
Insufficient investment in place
Rising expectations of a green agenda
Sustainability of local public services

The strategy response states that existing and anticipated future problems in
Rainham and South Hornchurch should be addressed through:








Increased apprenticeships and delivery or employability programmes,
maximising the impact of social value through procurement of large works
and services contracts
Creation of a strategic needs assessment to identify likely causes of
increases in homelessness, allowing for development of solutions aimed at
mitigating and preventing this (data fed into project proposals)
Improving connectivity and digital inclusion, via physical infrastructure and
resident access to training and tools
Participation in the High Streets Recovery Programme, working with
Havering Changing and Community Hubs to support projects that tie in with
this
Regular and comprehensive consultation and engagement with residents
READI review completed
Implementation of Sport and Physical Activity strategy utilising COVID-safe
venues and clubs
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Support for residents to access local services, including wellbeing and
health
Development and delivery of a clear communications plan to support
granular engagement activity
Regular monitoring of joint venture viability
Zero Carbon roadmap for council assets developed to accelerate 2050 Zero
Carbon progress
Haverin to act as an exemplar and take a facilitator role in promoting green
solutions and an effective technological supply chain (linked with digital
projects currently being delivered in Rainham and South Hornchurch,
sustainable development and regeneration)

A new Havering Public Services Board has been established to oversee joint
challenges, and ensure that predicted impacts are realised.
The Recovery Bronze Group has put together this demonstration of challenges
and solutions, drawing upon evidence, experience, skills and data from
departments across the Council, and the contract teams that they work with. The
Group will continue to monitor progress and review and update the strategy,
utilising Verto.
The Wates Social Value Plan and most recent report is included as supporting
information to demonstrate the quanitifiable impact of specific developer
programmes in the area.
5.2b Please describe the robustness of the forecast assumptions, methodology
and model outputs. Key factors to be covered include the quality of the analysis or
model (in terms of its accuracy and functionality) (Limit 500 words)
The Inclusive Growth Strategy, Community Cohesion Strategy, Social Value
Strategy, Local Plan and other relevant strategy and policy discussed above were
put together using a standard approach to assessing the additional impact of
interventions, utilising the Social Value Portal to report on maximising additionality,
measuring the baseline position and consideration of leakage, displacement,
substitution and economic multiplier effects.
Use of this model has been supported by extensive research into best practice,
production of an Equalities and Health Impact Assessment for relevant project
workstreams, and thorough analysis of a range of data relevant to local and
borough wide area.
A seven year period of continuous engagement, review, re-design and update
using a wide range of methods underpins the proposal, and all project teams are
knowledgeable and invested in providing high quality assets which provide
maximum benefit for local people. For example, the Beam Parkway project has
progressed through TfL’s Major Schemes gateways, with modelling, assumptions
and impacts thoroughly assessed at each, including a design review and value
engineering process.
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5.3 Economic costs of proposal
5.3a Please explain the economic costs of the bid. Costs should be consistent
with the costs in the financial case, but adjusted for the economic case. This
should include but not be limited to providing evidence of costs having been
adjusted to an appropriate base year and that inflation has been included or taken
into account. In addition, please provide detail that cost risks and uncertainty have
been considered and adequately quantified. Optimism bias must also be included
in the cost estimates in the economic case. (Limit 500 words)

Economic costs for each bid are contained within the documents provided as
supporting evidence for each proposal:
Beam Parkway prepared by Jacksons / Steer
Bretons prepared by Fulkers and Purcell UK
Rainham Leisure Centre prepared by WCP Associates (with future financial risks
to be borne by SLM, as part of their contract with Havering)
Rainham pedestrianisation, Creekside Bridge and parkland prepared by Steer
The s.106 model for the Rainham and Beam Park Housing Zone allows for
overprovision of contributions, which can be used to mitigate cost risks and
uncertainty and provide a self-sustaining model for local improvements and
interventions.
In respect of Beam Parkway, this borough-led scheme has been developed
collaboratively since 2015, and construction is currently programmed to begin in
the latter part of 2020/21. Part of the expected construction activity in 2020/21 is
planned to be covered by funding that has already been secured from the GLA.
However, based on the current status of the scheme, there is the potential for
delivery to be accelarated should additional funding of £7.5m become available for
the 2020/21 financial year, which will add value and decrease costs overall.
5.4 Analysis of monetised costs and benefits
5.4a Please describe how the economic benefits have been estimated. These
must be categorised according to different impact. Depending on the nature of
intervention, there could be land value uplift, air quality benefits, reduce journey
times, support economic growth, support employment, or reduce carbon
emissions. (Limit 750 words)
Beam Parkway reports include modelling for improved air quality, journey times,
carbon emissions, and SUDS interventions, undertaken as technical studies and
compliant with TfL standards and requirements as part of the Major Schemes
programme.
Housing Zone development include contracts for delivery of social value, coordinated to provide a range of jobs, apprenticeships, training, and local
community and economic support opportunities and funding, quantified through
the Social Value Portal. Social value contracts for future procurement exercises (in
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relation to Rainham Leisure Centre and Bretons) will be required to develop social
value initiatives which complement and enhance existing schemes, and tie in with
opportunities provided by local projects.
Land value uplift was calculated as part of the Housing Infrastructure Fund bid
which was submitted in 2019.

5.4b Please complete Tab A and B on the appended excel spreadsheet to
demonstrate your:
Tab A - Discounted total costs by funding source (£m)
Tab B – Discounted benefits by category (£m)
5.5 Value for money of proposal
5.5a Please provide a summary of the overall Value for Money of the proposal.
This should include reporting of Benefit Cost Ratios. If a Benefit Cost Ratio (BCR)
has been estimated there should be a clear explanation of how this is estimated ie
a methodology note. Benefit Cost Ratios should be calculated in a way that is
consistent with HMT’s Green Book. For non-transport bids it should be consistent
with MHCLG’s appraisal guidance. For bids requesting funding for transport
projects this should be consistent with DfT Transport Analysis Guidance. (Limit
500 words)
Value for money has been assessed throughout all projects via design review,
value engineering, and a tendering process created to achieve maximum local
benefit, in conjunction with wide ranging and impactful co-ordinated social value
programmes.
The Cabinet Reports and Masterplans for each project element set out the process
that has been undertaken to ensure value for money. This is supplemented by
TfL’s Major Schemes requirements, which require regular value engineering
exercises to ensure maximum value and additionality is achieved.
A value appraisal is contained within Bretons and Rainham Leisure Centre Cabinet
Reports.
Additionally, procurement of these and existing development and services
contracts has provided opportunity to develop a social value programme which
multiplies the positive effects of regeneration and provides significant benefits for
local people. The Wates Social Value programme, which links to a joint venture
development along the A1306, is included as supporting information.
5.5b Please describe what other non-monetised impacts the bid will have, and
provide a summary of how these have been assessed. (Limit 250 words)
Non-monetised impacts have been assessed through establishment of the
baseline, utilising social prescribing metrics, best practice information, and TfL
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approved modelling systems for air quality and traffic calculations. Stakeholder
feedback has also been taken into account.
Predicted impacts include:












Aesthetic improvements
Behavioural change in local community – impacts on other areas
Future prosperity – desirability and reputation
Improved opportunities for local people
Enhanced promotion and understanding of Havering’s history and local
green infrastructure and amenities
Improved wellbeing, and physical and mental health outcomes
Improved social cohesion
Improved air quality
Behavioural change linked to climate change and zero carbon
Increased social responsibility – lower levels of crime, asb and demand on
council services
Improved desirability of new homes

5.5c Please provide a summary assessment of risks and uncertainties that could
affect the overall Value for Money of the bid. (Limit 250 words)
See comprehensive risk assessments and risk registers.
Other funding becomes unavailable
Feasibility of pedestrianisation
Political change
COVID
Mitigated by extensive community and stakeholder consultation and carefully
considered projects which provide added value and boost each other, but which
can also be delivered in isolation and built upon as funding allows.
Integration with community led projects, statistically more likely to be sustainable
as the community is already engaged and active.
5.5d For transport bids, we would expect the Appraisal Summary Table, to be
completed to enable a full range of transport impacts to be considered. Other
material supporting the assessment of the scheme described in this section should
be appended to your bid.
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PART 6 DELIVERABILITY
6.1 Financial
See technical note Table 1 for further guidance.
6.1a Please summarise below your financial ask of the LUF, and what if any local
and third party contributions have been secured (please note that a minimum
local (public or private sector) contribution of 10% of the bid costs is
encouraged). Please also note that a contribution will be expected from private
sector stakeholders, such as developers, if they stand to benefit from a specific
bid (Limit 250 words)

The financial ask of the LUF is £20m. This will enable currently at-risk projects to
be delivered successfully, beginning in 2021 and allowing for significant reduction
in local deprivation – with addition of enhanced value in respect of current
regeneration and development projects, and other infrastructure and community
projects. This will benefit local residents both existing and incoming to the Rainham
and Beam Park and Barking and Dagenham Housing Zones.
s.106 contributions from developer agreements along the A1306 Housing Zone.
£1.25m for Beam Parkway and £.7m of funding for the Creekside Bridge (linking
pedestrianisation of Rainham Village with Beam Parkway) has been secured.
Repurposing Council owned land for development of the Rainham Leisure
Centre offsets a cost of £2.5m equivalent to purchase of an alternative site along
the A1306.
Council Capital – £4.75m secured for Rainham Leisure Centre, however if this bid
is successful this funding can be repurposed to deliver the Bretons Masterplan
phase 1 in entirety, and support the development of physical Community Hubs in
Rainham and South Hornchurch
GLA Housing Zones funding - £4.510m for Beam Parkway
TfL funding to December 2021 - £2.9m for Beam Parkway (originally £7.849 total)
MHCLG Welcome Back Fund – £30,000 for town centre masterplanning
SLM contributions – Borough Wide contract with SLM.
Complementary Projects:
LOTF - £1.35m HLF matched up to £2.5m
Veolia - £5.1m of funding distributed to local community and landscape projects,
Havering Changing £3m Creative People and Places
Good Growth Fund London Innovation Gateway £1.63m demonstrator project
for 3d virtualisation technology
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6.1b Please also complete Tabs C and D in the appended excel spreadsheet,
setting out details of the costs and spend profile at the project and bid level in the
format requested within the excel sheet. The funding detail should be as accurate
as possible as it will form the basis for funding agreements. Please note that we
would expect all funding provided from the Fund to be spent by 31 March 2024,
and, exceptionally, into 2024-25 for larger schemes.

6.1c Please confirm if the bid will
be part funded through other thirdparty funding (public or private sector).
If so, please include evidence (i.e.
letters, contractual commitments) to
show how any third-party contributions
are being secured, the level of
commitment and when they will become
available. The UKG may accept the
provision of land from third parties as
part of the local contribution towards
scheme costs. Where relevant, bidders
should provide evidence in the form of
an attached letter from
an independent valuer to verify the true
market value of the land.

Yes
No

6.1d Please explain what if any funding gaps there are, or what further work needs
to be done to secure third party funding contributions. (Limit 250 words)

All required funding bar that requested from Levelling Up Fund has been secured.
6.1e Please list any other funding applications you have made for this scheme or
variants thereof and the outcome of these applications, including any reasons for
rejection. (Limit 250 words)
Beam Parkway – funding was originally secured from TfL to deliver the scheme in
it’s entirety alongside GLA funding, however due to the impact of COVID TfL
funding has now been withdrawn. Whilst limited funding may be available up until
December 2021, the contract with Jackson contains a break clause which will
come into effect if funding is not available and secured prior to the delivery phase
of the works commencing, resulting in a costly and time consuming retendering
process and extensive programme delays which will have a significant negative
impact on the success and potential of the Housing Zone and benefits for the local
community overall.
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Bretons – the aim of accessing levelling up funding is to catalyse the delivery
programme for Bretons, which has been developed to take place throughout four
phases. A comprehensive funding analysis undertaken as part of the
masterplanning process (included as supporting evidence) identifies potential
funders for future phases. A successful phase one maximises the potential of
leveraging additional funding which can be used in conjunction with Council capital
and CIL to ensure that delivery of all phases can be completed within the projected
timescales, providing benefit to local people and enhancing the viability and
availability of new housing development in the area which will offer new homes and
opportunities for a currently deprived community.
6.1f Please provide information on margins and contingencies that have been
allowed for and the rationale behind them. (Limit 250 words)

Margins and contingencies are included in the masterplan/delivery plan and
cabinet reports for each project. Contingencies have been calculated with
reference to project risks and overall funding implications.
The Rainham pedestrianisation and works to parkland estimated by Steer, cost
estimates at highest level (£280 per sqm) and 10% contingency, based on an
extension of Beam Parkway/Creekside Bridge works and allowing for stakeholder
engagement and community led re-imagination of Rainham Village.
6.1g Please set out below, what the main financial risks are and how they will be
mitigated, including how cost overruns will be dealt with and shared between nonUKG funding partners. (you should cross refer to the Risk Register). (Limit 500
words)
A comprehensive risk assessment/risk register has been produced for each
element of the three proposed projects, which fully details all project risks and
mitigations.
The main financial risks and mitigations identified through these documents are as
follows:
Availability of funding – loss of TfL funding has had significant detrimental impact.
Mitigated through submission of this funding bid.
Lack of co-ordination and partnership between developers and individual project
leads which form part of the wider Rainham and South Hornchurch regeneration
context. Mitigated through development of robust reporting, governance and
monitoring processed, and the establishment of a partnership steering group, built
on the foundations of regular and effective stakeholder engagement.
Impact of COVID – returning restrictions or increase in ill health locally. Mitigated
by flexibly designed programmes, phased to allow for social distancing and covidsecure working practices. Regular monitoring and safe contractor scheme with
rapid testing in place.
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Political change – potential loss of Council match funding/land provision due to
altered priorities of incoming political leadership (local elections due in May 2022).
Mitigated by regular, effective stakeholder engagement including feedback and
representation from all local politicians.
In all possible cases, risks have been passed to third parties, eg: SLM for
cultural/community aspects.
The Beam Parkway contract is already in place, with risk mitigation forming part of
the contract with Jackson
Projects form part of the Infrastructure Delivery Plan, Local Plan and London Plan
s.106’s already in place and many developments already underway, with
contributions due to be released.

6.2 Commercial
See technical note Section 4 and Table 1 for further guidance.
6.2a Please summarise your commercial structure, risk allocation and procurement
strategy which sets out the rationale for the strategy selected and other options
considered and discounted. The procurement route should also be set out with an
explanation as to why it is appropriate for a bid of the scale and nature submitted.
Please note - all procurements must be made in accordance with all relevant legal
requirements. Applicants must describe their approach to ensuring full compliance
in order to discharge their legal duties. (Limit 500 words)
The Council’s procurement contract procedure rules set out the commercial
structure, risk allocation and procurement strategy, which meets all current legal
requirements.
Utilising this procedure, an OJEU compliant, two stage restricted tender process
was agreed and undertaken for Beam Parkway in 2019 following a Cabinet Report
which considered all potential options. A contractor is in place and ready to
commence delivery of the project immediately, although this contract is now at risk
due to loss of project funding. A costly and time consuming re-tendering process
will be required if funding is not secured, resulting in additional project costs and
programme delays which will negatively impact on wider initiatives and projects
that form part of the Housing Zone area. It is proposed to vary this contract utilising
s.72 of the regulations, allowing for coherent extension of the Beam Parkway
scheme with the current design and delivery team (Steer and Jacksons) to include
the Creekside Bridge and pedestrianisation of Rainham town centre, and
associated landscape enhancements. This will offer the opportunity for effective
and time-efficient delivery of the two interlinked projects, undertaken by an invested
and skilled delivery team with a thorough understanding of the local area and a
good relationship with relevant stakeholders, minimising and mitigating project
risks.
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The Council’s leisure services are provided by Sports and Leisure Management
Limited (SLM). The contract, which commenced on 1 October 2016 and expires on
30 September 2036 includes the option of delivery of a new leisure centre in the
south of the borough by SLM with an accompanying variation to the contract to
incorporate delivery and an increased service fee – it is intended to make use of
this provision to deliver the Rainham Leisure Centre. A tender will be developed in
conjunction with SLM, in line with the Council procurement contract procedure
rules.
The Cabinet Report for Bretons sets out the proposed procurement process, and
other options considered, proposing an OJEU compliant tender allowing for
development of all components of the overall Bretons masterplan to RIBA stage 4.
This process allows for early contractor engagement and consistency throughout
delivery, with the appointed contractor being placed on retainer for later stages
subject to establishing funding security. This should result in improved pricing
reliability, reduced risk to construction and variations, integration of lessons learnt
from each stage to continually refine delivery, enhanced design delivery and
project management, improved communication and co-ordination and development
of a skilled professional project team, and ultimately provision of maximum value
for money and benefit for local people, organisations, businesses and
stakeholders.
Allowance for provision of excellent complementary social value activities and
opportunities throughout the procurement process for all projects - building on
existing Housing Zone social value programmes currently underway with Wates,
Clarion Futures and [JV Partner for Rainham] - will allow linkage with local smaller
social value providers, social enterprises, community groups and organisations and
supply chain initiatives, enhancing community benefit overall, building capacity,
local skills and resilience and mitigating risks across all areas of the proposal.

6.3 Management
See technical note Section 4 and Table 1 for further guidance
Delivery Plan: Places are asked to submit a delivery plan which demonstrates:
 Clear milestones, key dependencies and interfaces, resource
requirements, task durations and contingency.
 An understanding of the roles and responsibilities, skills, capability, or
capacity needed.
 Arrangements for managing any delivery partners and the plan for benefits
realisation.
 Engagement of developers/ occupiers (where needed)
 The strategy for managing stakeholders and considering their interests and
influences.
 Confirmation of any powers or consents needed, and statutory
approvals eg Planning permission and details of information of ownership or
agreements of land/ assets needed to deliver the bid with evidence
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Please also list any powers / consents etc needed/ obtained, details of date
acquired, challenge period (if applicable) and date of expiry of powers and
conditions attached to them.

6.3a Please summarise the delivery plan, with reference to the above (Limit 500
words)

Individual delivery plans have been produced for each project element - Beam
Parkway, Bretons, Rainham Leisure Centre, the Creekside Bridge and
pedestrianisation and landscaping works for Rainham Village, and are included as
supporting information.
Integration of Rainham Town Centre infrastructure works (including delivery of the
Creekside Bridge, pedestrianisation, re-siting of play equipment and landscaping
works) with Beam Parkway will allow for concurrent development alongside the
Beam Parkway programme.
All projects will begin on site in the 2021/22 financial year.
6.3b Has a delivery plan been appended to your
bid?

Yes
No

6.3c Can you demonstrate ability to begin delivery
on the ground in 2021-22?

Yes

No
6.3e Risk Management: Places are asked to set out a detailed risk assessment
which sets out (word limit 500 words not including the risk register):




the barriers and level of risk to the delivery of your bid
appropriate and effective arrangements for managing and mitigating
these risk
a clear understanding on roles / responsibilities for risk

Individual risk assessments are available for each project element.
Overarching risks common to all projects:





Funding availability
Stakeholders concerned about impacts on operation of existing travel
network (both with existing traffic and with future traffic associated with
regeneration).
Governance and board approval for ongoing project elements
Lack of coordination of movement and access across the Housing Zone
area
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Lack of coordination of public realm and landscape across the Housing
Zone area
Change in plans or delays in development of Housing Zone
Stakeholders / public objections to the scheme including political support –
ongoing programme of stakeholder engagement since 2014
Cost overruns – all projects have been developed over a number of years,
with planning and modelling consistently refined, reviewed and challenged,
backed up with relevant modelling and technical reports to ensure costs are
as accurate as possible
Ground conditions – mitigated by delivery of a large number of technical
reports which give added certainty to perceived potential issues
Construction inflation – contracts already in place or addressed through
tendering process to ensure risk is not borne by the Council wherever
possible
Political changes at GLA / Havering result in change of priorities – priorities
driven by local stakeholders as part of comprehensive engagement process
over a number of years, including all political parties
Lack of agreement during detailed design development (for example
finishes, design content etc.) – regular working groups and partnership
board meetings, underpinned by project reporting and governance structure
to ensure regular informed feedback is incorporated into design and sign
offs
Underground services – analysed through vigorous technical studies
appropriate to each project

Risk management is carried out using PRINCE2 and AGILE working processes.
Governance requires regular reporting and review, through appropriate programme
and project management software
Contracts state requirements for monitoring and reporting
Regular design review and stakeholder engagement is undertaken to assess,
refine and enhance work

6.3f Has a risk register been appended to your bid?

Yes

No
6.3g Please evidence your track record and past experience of delivering schemes
of a similar scale and type (Limit 250 words)
Havering Council has delivered a vast number of large scale infrastructure
schemes aimed at improving accessibility, opportunity, and wellbeing for local
residents, organisations, businesses and visitors.
The Sapphire Ice & Leisure (2018) and Hornchurch Sports Centre (2021)
developments demonstrate the recent successful delivery of leisure centre projects
within the Borough, in conjunction with SLM. Complementary infrastructure works
to Western Road in Romford were designed and undertaken by the Council and
delivered by our term contractor Marlborough.
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The Crossrail Complementary Measures programme for Romford, Gidea Park and
Harold Wood stations was successfully completed in 2021, providing a range of
interventions including resurfacing, effective signage, redesign of access points for
inclusive travel, ongoing sustainable transport analysis and review (incorporating
redesign of bus stops, crossings, taxi ranks and minicab services, walking and
cycling connections, parking provision and drop off and pick up points) and creation
of new community plazas which allow for social distancing, improved air quality,
drainage and aesthetics, and business opportunities. The programme was
designed by Jacobs and delivered by Marlborough, and offered the opportunity for
review and lessons learnt in respect of programme delays, political change, and
funding provision/constraints which have been positively reflected in the design of
the projects in this proposal.
Hornchurch Town Centre improvements offer insight into the Council’s most recent
and effective civic centre regeneration scheme. Led by the Council’s regeneration
team, the reconfigured landscape offers improve pedestrian and cycling routes,
provision of seating and urban green space, and enhanced accessibility and
opportunity for all.
6.3h Assurance: We will require Chief Financial Officer confirmation that adequate
assurance systems are in place.
For larger transport projects (between £20m - £50m) please provide evidence of an
integrated assurance and approval plan. This should include details around
planned health checks or gateway reviews. (Limit 250 words)

6.4 Monitoring and Evaluation
See technical note Section 4 and Table 1 for further guidance.
6.4a Monitoring and Evaluation Plan: Please set out proportionate plans for M&E
which should include (1000 word limit):






Bid level M&E objectives and research questions
Outline of bid level M&E approach
Overview of key metrics for M&E (covering inputs, outputs, outcomes and
impacts), informed by bid objectives and Theory of Change. Please
complete Tabs E and F on the appended excel spreadsheet
Resourcing and governance arrangements for bid level M&E

The plan for monitoring and evaluation is set out in individual contracts and project
masterplans, however, an overview of the process is set out below:



Establish baselines
Review of current data and gap analysis of future required data
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Integration with regional data systems
Ongoing regular monitoring and review
Execview project management and reporting
Contract requirements for each project element carried out as stated
Governance – overall cabinet decisions and the political sign off process
requires regular review, monitoring and evaluation in compliance with
published policy and regulations
Delegated authority for project milestones sought through executive
decisions as required
Project specific theme board, task and steering groups continued to deliver
projects
Standard agenda inclusion for projects at Infrastructure Steering Group for
Officers (ISGO), Air Quality Action Panel, Regeneration Board, Local Area
Partnerships, Community Forum and Social Value Steering Group
Input from other complementary projects collated and reviewed regularly

Resourcing will be delivered through existing project teams, which include
contractor representatives, regeneration (development, infrastructure and inclusive
growth), transformation, planning and infrastructure, the customer, communications
& culture team and an identified lead councillor.
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PART 7 DECLARATIONS
7.1 Senior Responsible Owner Declaration
As Senior Responsible Owner for [scheme name] I hereby submit this request for
approval to UKG on behalf of [name of organisation] and confirm that I have the
necessary authority to do so.

I confirm that [name of organisation] will have all the necessary statutory powers
and other relevant consents in place to ensure the planned timescales in the
application can be realised.
Name:

Signed:

Neil Stubbings

X04: DECLARATIONS
7.2 Chief Finance Officer Declaration
As Chief Finance Officer for [name of organisation] I declare that the scheme cost
estimates quoted in this bid are accurate to the best of my knowledge and that
[name of organisation]
-

has allocated sufficient budget to deliver this scheme on the basis of its
proposed funding contribution
- accepts responsibility for meeting any costs over and above the UKG
contribution requested, including potential cost overruns and the
underwriting of any funding contributions expected from third parties
- accepts responsibility for meeting any ongoing revenue requirements in
relation to the scheme
- accepts that no further increase in UKG funding will be considered beyond
the maximum contribution requested and that no UKG funding will be
provided after 2024-25
- confirm that the authority commits to ensure successful bids will deliver
value for money or best value.
- confirms that the authority has the necessary governance / assurance
arrangements in place and that all legal and other statutory obligations and
consents will be adhered to.
Name:
Signed:
Jane West
ECLARATIONS
0ECLTIONS
7.3 Data Protection
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Please note that the The Ministry of Housing, Communities and Local Government
(MHCLG) is a data controller for all Levelling Up Fund related personal data
collected with the relevant forms submitted to MHCLG, and the control and
processing of Personal Data.
The Department, and its contractors where relevant, may process the Personal
Data that it collects from you, and use the information provided as part of the
application to the Department for funding from the Levelling Up Fund, as well as in
accordance with its privacy policies. For the purposes of assessing your bid the
Department may need to share your Personal Data with other Government
departments and departments in the Devolved Administrations and by submitting
this form you are agreeing to your Personal Data being used in this way.
Any information you provide will be kept securely and destroyed within 7 years of
the application process completing.
You can find more information about how the Department deals with your
data here.
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Annex A - Project One Summary (only required for a package bid)
Project 1
A1. Project Name
Beam Parkway
A2. Strategic Linkage to bid:
Please enter a brief explanation of how this project links strategically to the overall
bid. (in no more than 100 words)
The Beam Parkway project will transform 2km of carriageway into a residential
boulevard, providing a green infrastructure link with bi-directional cycleway
connecting Rainham Village with Beam Park and Bretons.

A3. Geographical area:
Please provide a short description of the area covered by the bid (in no more than
100 words)
The A1306 New Road runs between Dovers Corner in Rainham, and the Barking
and Dagenham border with Havering.

A4. OS Grid Reference
TQ 51151 82727
A5. Postcode
RM13 8RS
A6. For Counties, Greater London
n/a
Authority and Combined
Authorities/Mayoral Combined
Authorities, please provide details of the
district council or unitary authority where
the bid is located (or predominantly
located)
A7. Please append a map showing the
Yes
location (and where applicable the
route) of the proposed scheme, existing
No
transport infrastructure and other points
of particular interest to the bid e.g.
development sites, areas of existing
employment, constraints etc.
A8. Project theme
Transport investment
Please select the project theme
Regeneration and town centre
investment
Cultural investment
A9. Value of capital grant being
requested for this project (£):

£8m
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A10. Value of match funding and
sources (£):
A11. Value for Money

£7.41m – GLA and TfL

This section should set out the full range of impacts – both beneficial and adverse
– of the project. Where possible, impacts should be described, quantified and also
reported in monetary terms. However there may be some impacts where only a
qualitative assessment is possible due to limitations in the available analysis.
There should be a clear and detailed explanation of how all impacts reported have
been identified, considered and analysed. When deciding what are the most
significant impacts to consider, bidders should consider what impacts and
outcomes the project is intended to achieve, taking into account the strategic case,
but should also consider if there are other possible significant positive or negative
impacts, to the economy, people, or environment (Limit 250 word
Please see theory of change above.
Negative/perceived negative:
Temporary disruption to local residents
Removal of informal and unmonitored parking provision along A1306
Positive:
Improved air quality through traffic evaporation and new landscaping and planting,
including a significant number of new trees which will absorb CO2
Improved health and wellbeing outcomes for local people
Enhanced access to sustainable, active travel routes
Improved connectivity in and around Rainham and South Hornchurch
Improved drainage (SUDS provided through use of swales, also designed to
reflect the heritage of the area as marshland)
Access to jobs and training opportunity through social value programme linked to
delivery contract
Dedicated and experienced contractor team providing works to Rainham Village
via Creekside Bridge, reducing programme and tendering costs and delays and
benefitting from local knowledge
Improved viability and land value uplift for developments along A1306
Increased access to local amenity space and linked green and blue infrastructure
A12. It will be generally expected that an overall Benefit Cost Ratio and Value for
Money Assessment will be reported in applications. If this is not possible, then the
application should include a clear explanation of why not.
Benefits and costs and value for money assessments have been undertaken
throughout the development of the project, which commenced in 2015. The project
has followed TfL’s major schemes gateway process, including design review and
value engineering.
A13. Where available, please provide
n/a
the BCR for this project
A14. Does your proposal deliver strong Yes – see relevant section above
non-monetised benefits? Please set out
what these are and evidence them.
A15. Deliverability
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Deliverability is one of the key criteria for this Fund and as such any bid should set
out any necessary statutory procedures that are needed before it can be
constructed.
The project has reached delivery stage, with all technical studies, planning
requirements, TfL, GLA and Havering sign off achieved and a contractor procured
through an OJEU compliant two-stage restricted tender process ready to begin
work on site.
A16. The Bid – demonstrating investment or ability to begin delivery on the
ground in 2021-22
As stated in the prospectus UKG seeks for the first round of the funding that
priority will be given to bids that can demonstrate investment and ability to deliver
on the ground in 2021-22
A17. Does this project includes plans for
some LUF expenditure in 2021-22?
Yes
No
A18. Could this project be delivered as
a standalone project or do it require to
be part of the overall bid?

Yes
No

A19. Please provide evidence

A20. Can you demonstrate ability to
deliver on the ground in 2021-22.

Beam Parkway has been developed as
a standalone project with strong
strategic links to other projects and
initiatives in the area.
Yes
No

A21. Please provide evidence

Statutory Powers and Consents
A22. Please list separately each power /
consents etc obtained, details of date
acquired, challenge period (if
applicable) and date of expiry of powers
and conditions attached to them. Any
key dates should be referenced in your
project plan.

Project now has technical design
approval and all permissions in place to
proceed to delivery, with a contractor
procured and ready to begin on site.
Please see project delivery plan and
risk register supplied as supporting
information
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A23. Please list separately any
outstanding statutory powers / consents
etc, including the timetable for obtaining
them.

n/a
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Annex B - Project Two description and funding profile (only required for package
bid)
Project 2
B1. Project Name
B2. Strategic Linkage to bid:

Bretons

Please enter a brief explanation of how this project links strategically to the overall
bid. (in no more than 100 words)
The regeneration of Bretons serves to protect and promote local heritage assets
and natural green spaces in Council ownership with a comprehensively designed
Masterplan put together through a process of stakeholder engagement and cost
and delivery analysis, identifying elements which will link to wider regeneration of
the area and provided cultural, amenity and social space for informal and curated
activities for existing residents living in deprivation, and incoming residents to the
Rainham and Beam Park Housing Zone. Bretons also provides a location for local
creative and cultural workspace, linking with the job brokerage program which will
improve economic outcomes.
B3. Geographical area:
Please provide a short description of the area covered by the bid (in no more than
100 words)
Bretons Outdoor Recreation Centre is a large, 172 acre, mainly open recreation
ground within South Hornchurch, supporting a variety of cultural activities. In total
5 large houses have been built on the present plot since 1160. These historic
assets are currently in disrepair and are at risk.
The majority of the land has been used for a wide range of recreational activities
since 2001, including an Equestrian Centre, dog training, model flying, angling,
football and archery.
Whilst Bretons is well linked to some local areas, the connection via sustainable
transport with Rainham and South Hornchurch communities is presently poor.

B4. OS Grid Reference
TQ 51695 84860
B5.Postcode
RM13 7LP
B6. For Counties, Greater London
n/a
Authority and Combined
Authorities/Mayoral Combined
Authorities, please provide details of the
district council or unitary authority where
the bid is located (or predominantly
located)
B7. Please append a map showing the location (and where applicable the route) of
the proposed scheme, existing transport infrastructure and other points of
particular interest to the bid e.g. development sites, areas of existing employment,
constraints etc.
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B8. Project theme
Please select the project theme

Transport investment
Regeneration and town centre
investment
Cultural investment

B9. Value of capital grant being
requested for this project (£):
B10. Value of match funding and
sources (£):

£6.5m
Total project cost across all four phases
is £xm. This will be achieved through a
range of Council Capital and CIL, and
other identified funding schemes as set
out in the Bretons Masterplan
document.

B11. Value for Money
This section should set out the full range of impacts – both beneficial and adverse
– of the project. Where possible, impacts should be described, quantified and also
reported in monetary terms. However there may be some impacts where only a
qualitative assessment is possible due to limitations in the available analysis.
There should be a clear and detailed explanation of how all impacts reported have
been identified, considered and analysed. When deciding what are the most
significant impacts to consider, bidders should consider what impacts and
outcomes the project is intended to achieve, taking into account the strategic case,
but should also consider if there are other possible significant positive or negative
impacts, to the economy, people, or environment
Please see theory of change and equalities sections above.
B12. It will be generally expected that an overall Benefit Cost Ratio and Value for
Money Assessment will be reported in applications. If this is not possible, then the
application should include a clear explanation of why not.
Benefits and costs and value for money assessments have been undertaken
throughout the development of the project. The masterplan details full project costs
and impacts, also discussed in the Cabinet Report which is included as supporting
information.
B13. Where available, please provide
the BCR for this project
B14. Does your proposal deliver strong Yes. See the Cabinet Report and
non-monetised benefits? Please set out Bretons Masterplan.
what these are and evidence them.
B15. Deliverability
Deliverability is one of the key criteria for this Fund and as such any bid should set
out any necessary statutory procedures that are needed before it can be
constructed.
Please see the Bretons Cabinet Report and Masterplan documents.
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B16. The Bid – demonstrating investment or ability to begin delivery on the
ground in 2021-22
As stated in the prospectus UKG seeks for the first round of the funding that
priority will be given to bids that can demonstrate investment and ability to deliver
on the ground in 2021-22
The first phase of works is at contractor procurement and delivery stage, with all
relevant political sign offs in place, and work on the ground can begin in 2021-22
subject to securing funding.
B17. Does this project includes plans for
some LUF expenditure in 2021-22?

Yes
No

B18. Could this project be delivered as
a standalone project or do it require to
be part of the overall bid?

Yes
No

B19. Please provide evidence

B20. Can you demonstrate ability to
deliver on the ground in 2021-22.

Bretons has been developed to link with
and complement other strategic
infrastructure projects which form part of
the package, however delivered in
isolation it would still provide value and
community benefit.
Yes
No

B21. Please provide evidence
Statutory Powers and Consents
B22. Please list separately each power /
consents etc obtained, details of date
acquired, challenge period (if
applicable) and date of expiry of powers
and conditions attached to them. Any
key dates should be referenced in your
project plan.
B23. Please list separately any
outstanding statutory powers / consents
etc, including the timetable for obtaining
them.

Delivery programme set out in Cabinet
Report and Bretons Masterplan
As set out in Cabinet Report and
Bretons Masterplan
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Annex C – Project Three- description and funding profile (only required for
package bid)
Project 3
C1. Project Name
C2. Strategic Linkage to bid:

Reimagining Rainham

Please enter a brief explanation of how this project links strategically to the overall
bid. (in no more than 100 words)
Linking a pedestrianised Rainham Town Centre to the Beam Parkway via
Creekside Bridge will allow for development of a consistent and coherent green
infrastructure route, also providing sustainable travel options for a new Leisure
Centre which will offer opportunity for local residents to improve health and
wellbeing outcomes.
C3. Geographical area:
Please provide a short description of the area covered by the bid (in no more than
100 words)

Rainham Recreation Ground, situated next to Viking Way in Rainham Town
Centre, Rainham Village, and the Dovers Corner (Creekside Bridge linking to
Persimmon development site).
C4. OS Grid Reference
TQ 52308 82260
C5. Postcode
RM13 9AA
C6. For Counties, Greater London
n/a
Authority and Combined
Authorities/Mayoral Combined
Authorities, please provide details of the
district council or unitary authority where
the bid is located (or predominantly
located)
C7. Please append a map showing the location (and where applicable the route) of
the proposed scheme, existing transport infrastructure and other points of
particular interest to the bid e.g. development sites, areas of existing employment,
constraints etc.
C8. Project theme
Transport investment
Please select the project theme
Regeneration and town centre
investment
Cultural investment
C9. Value of capital grant being
requested for this project (£):
C10. Value of match funding and
sources (£):
C11. Value for Money

£6m
£0.7m developer contribution
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This section should set out the full range of impacts – both beneficial and adverse
– of the project. Where possible, impacts should be described, quantified and also
reported in monetary terms. However there may be some impacts where only a
qualitative assessment is possible due to limitations in the available analysis.
There should be a clear and detailed explanation of how all impacts reported have
been identified, considered and analysed. When deciding what are the most
significant impacts to consider, bidders should consider what impacts and
outcomes the project is intended to achieve, taking into account the strategic case,
but should also consider if there are other possible significant positive or negative
impacts, to the economy, people, or environment
Please see theory of change above
C12. It will be generally expected that an overall Benefit Cost Ratio and Value for
Money Assessment will be reported in applications. If this is not possible, then the
application should include a clear explanation of why not.
Costs and benefits are continued from the Beam Parkway project, and include
extension of the existing contract to provide a coherent and holistic scheme. The
Creekside Bridge has been developed in tandem with Beam Parkway, and the
Rainham Leisure Centre has been developed and assessed as a standalone
project, with extensive design and modelling and stakeholder engagement
informing the costs and value. See Cabinet Report and cost plans for further
information.
C13. Where available, please provide
the BCR for this project
C14. Does your proposal deliver strong As stated in relevant section above.
non-monetised benefits? Please set out
what these are and evidence them.
C15. Deliverability
Deliverability is one of the key criteria for this Fund and as such any bid should set
out any necessary statutory procedures that are needed before it can be
constructed.
All land is in Council ownership bar a small parcel which would need to be
oversailed by the Creekside Bridge – currently in Crown ownership. The legal
process to acquire this permission is already underway.
C16. The Bid – demonstrating investment or ability to begin delivery on the
ground in 2021-22
As stated in the prospectus UKG seeks for the first round of the funding that
priority will be given to bids that can demonstrate investment and ability to deliver
on the ground in 2021-22
C17. Does this project includes plans
for some LUF expenditure in 2021-22?
Yes
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No
C18. Could this project be delivered as
a standalone project or do it require to
be part of the overall bid?

Yes
No

C19. Please provide evidence
The project has been developed as a
holistic reimagining of the area which
will have strategic benefit for wider
regeneration, however it will still provide
benefit, particularly in terms of COVID
recovery, in it’s own right.
C20. Can you demonstrate ability to
deliver on the ground in 2021-22.

Yes
No

C21. Please provide evidence
The project is now at procurement,
design and delivery stage and a project
masterplan has already been
developed.
Statutory Powers and Consents
C22. Please list separately each power /
consents etc obtained, details of date
acquired, challenge period (if
applicable) and date of expiry of powers
and conditions attached to them. Any
key dates should be referenced in your
project plan.
C23. Please list separately any
outstanding statutory powers / consents
etc, including the timetable for obtaining
them.

See Cabinet Report

Closure of Highway
Oversailing Crown land – Creekside
Bridge
Both estimated within six months
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ANNEX D - Check List Great Britain Local Authorities
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Questions
Y/N
Comments
4.1a Member of Parliament support
MPs have the option of providing formal
Y
Whilst Jon Cruddas is
written support for one bid which they see as
unable to formally
a priority. Have you appended a letter from
endorse this bid, he has
the MP to support this case?
given us a letter of
recommendation
supporting the proposal.
Part 4.2 Stakeholder Engagement and Support
Where the bidding local authority does not
n/a
n/a
have responsibility for the delivery of projects,
have you appended a letter from the
responsible authority or body confirming their
support?
Part 4.3 The Case for Investment
For Transport Bids: Have you provided an
n/a
Transport assessments
Option Assessment Report (OAR)
from Steer
Part 6.1 Financial
Have you appended copies of confirmed
match funding?
The UKG may accept the provision of land
n/a
All land proposed for
from third parties as part of the local
redevelopment is Council
contribution towards scheme costs. Please
owned
provide evidence in the form of a letter from
an independent valuer to verify the true
market value of the land.
Have you appended a letter to support this
case?
Part 6.3 Management
Has a delivery plan been appended to your
Y
bid?
Has a letter relating to land acquisition been
n/a
appended?
Have you attached a copy of your Risk
Register?

Y

Individual for each project
element
All land proposed for
redevelopment is Council
owned
Individual for each project
element

Annex A-C - Project description Summary (only required for package bid)
Have you appended a map showing the
Y
location (and where applicable the route) of
the proposed scheme, existing transport
infrastructure and other points of particular
interest to the bid e.g. development sites,
areas of existing employment, constraints etc.
Annex E Checklist for Northern Ireland Bidding Entities
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Questions

Y/N

Comments

Part 1 Gateway Criteria
You have attached two years of audited accounts
You have provided evidence of the delivery team
having experience of delivering two capital projects
of similar size and in the last five years
Part 4.2 Stakeholder Engagement and Support
For transport bids, have you appended a letter of
support from the relevant district council
Part 6.1 Financial
Have you appended copies of confirmed match
funding
The UKG may accept the provision of land from third
parties as part of the local contribution towards
scheme costs. Please provide evidence in the form
of a letter from an independent valuer to verify the
true market value of the land.
Part 6.3 Management
Has a delivery plan been appended to your bid?
Has a letter relating to land acquisition been
appended?
Have you attached a copy of your Risk Register?
Annex A-C - Project description Summary (only required for package bid)
Have you appended a map showing the location
(and where applicable the route) of the proposed
scheme, existing transport infrastructure and other
points of particular interest to the bid e.g.
development sites, areas of existing employment,
constraints etc.
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