

HAVING SCHEDULE



ROAD LIST CONTENTS

CELL NO.	CELL NAME	Scheduled Completion			
		SPRAY 1	SPRAY 2	SPRAY 3	SPRAY 4
01	Havering-att-Bower	16/02/2026	13/04/2026	13/07/2026	14/09/2026
02	Mawneys	24/02/2026	14/04/2026	14/07/2026	15/09/2026
03	Marshalls & Park Rise	26/02/2026	15/04/2026	15/07/2026	16/09/2026
04	Heaton	02/03/2026	16/04/2026	16/07/2026	17/09/2026
05	Gooshays	03/03/2026	17/04/2026	17/07/2026	18/09/2026
06	Harold Wood	04/03/2026	20/04/2026	20/07/2026	21/09/2026
07	Squirrels Heath	05/03/2026	21/04/2026	21/07/2026	22/09/2026
08	St Edward's	06/03/2026	22/04/2026	22/07/2026	23/09/2026
09	Rush Green & Crowlands	09/03/2026	23/04/2026	23/07/2026	24/09/2026
10	St Alban's	10/03/2026	24/04/2006	24/07/2026	25/09/2026
11	Hylands & Harrow Lodge	11/03/2026	27/04/2026	27/07/2026	28/09/2026
12	St Andrew's	12/03/2026	28/04/2026	28/07/2026	29/09/2026
13	Emerson Park	13/03/2026	29/04/2026	29/07/2026	30/09/2026
14	Havering Extra 1	16/03/2026	30/04/2026	30/07/2026	01/10/2026
15	Granham	17/03/2026	01/05/2026	31/07/2026	02/10/2026
16	Havering Extra 2	18/03/2026	04/05/026	03/08/2026	05/10/2026
17	Upminster	19/03/2026	05/05/2026	04/08/2026	06/10/2026
18	Hacton	20/03/2026	06/05/2026	05/08/2026	07/10/2026
19	Elm Park	23/03/2026	07/05/2026	06/08/2026	08/10/2026
20	South Hornchurch	24/03/2026	08/05/2026	07/08/2026	09/10/2026
21	Beam Park	25/03/2026	11/05/2026	10/08/2026	12/10/2026
22	Rainham	26/03/2026	12/05/026	11/08/2026	13/10/2026
23	Wennington	27/03/2026	13/05/2026	12/08/2026	14/10/2026